Scotts. II—48—10,315-27-1-16.

P.W. (9) (1916) Department.

Mis SERIES.

G.O. No. 337 I

DATED 2. 8. 1916

[Despatch Abstract.]

Dates of completion

Recording communication from the S. E. VI relating to the extension of the — of certain works in the Madura Dn.

INDEXED

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Scott. II– 9.

DEPARTMENT.

CURRENT FILE.

CONTENTS.

Current No.	From	Number.	Date	Pages.

[P.T.O FOR PUT UP PAPERS.

PAPERS PUT UP WITH CURRENT No. ________

Papers of the department to which the current belongs.

Number.	Date.	Original (=O.) or spare copy (= S.C.)	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.

Papers of other departments.

Department.	Number	Date.	Original (= O.) or spare copy (= S.C.)	Initials with date of (1) Referencer acknowledging returns of the paper concerned or (2) Despatcher to denote the return of the papers to the department concerned.

ACCOUNTANT GENERAL'S OFFICE 1 JUL 1916 MADRAS

O.F. 33.

Public Works DEPARTMENT.

OFFICE OF THE Superintending Engineer, 6th Circle,
STATION (CAMP). Trichinopoly.

MEMORANDUM.

No. dated

From

M.R.Ry, Rao.Bahadur, L.D.Venkatarama Ayyar Avl, B.A.B.C.E.,
Superintending Engineer, VI Circle,
Trichinopoly.

REFERENCES

Reference:- His No. 774-S.E., dated 23rd June 1916, forwarding statement of works sanctioned up to 31--3--1916 under Open Capital Rules requiring renewal of sanction.

The extension of time applied for is sanctioned in the case of the several items.

Sd/:- L.D.Venkatarama Ayyar,
Superintending Engineer,
VI Circle.

To the Executive Engineer, Madura Division.

No. 1058 C.E. 30.6.16

Copy with copy of the Executive Engineer's No.774-S.E., dated 23rd June 1916, forwarded to the Chief Engineer for Irrigation, -- through the Accountant-General, Madras, for information with reference to G.O.No.362-I, dated 1st September 1909.

for Suptg:Engineer, VI Circle.

L. No. 238 MWS 13.7.16

VI Circle. Madura Division.

Statement of works sanctioned up to 31st March 1916 under Open Capital rules and requiring renewal of Sanction.

Item No.	Sanctioning authority.	Name of work.	Sanctioned estimate including Establishment and Tools and Plant. Class I Unremunerative	Class II Remunerative	Total.	Date of expiry of Sanction	Remarks.
1.	G.O. No. 138 D / 11.3.12. 471-D / 17.9.14; 502 D / 28.8.13. 386 D / 10.8.14.	Improvements to No. 3 Sirumarunder Kannoy of Melur Taluk.	..	3098 ~~2804~~	3,098 ~~2804~~	31.3.16.	The apron work could not be carried out on account of heavy percolation and it is now in progress
2.	G.O. No. 231 D / 18.6.12; " 502 D d/28.8.13; " 386 D d/10.8.14	Improvements to No. 11 Sirumand Kannoy of Melur Taluk.	7,394	..	7,394	31.3.16.	Some extra revetment work has been found necessary for which a Deviation Statement has been received.
3	G.O. 465 D / 28.10.12; " 493 D / 29.8.13; " 140 D / 23.3.14.	Changing the Head and Improvements to Anaiyur Distributary from Dropnek of Thandalay offtake.	(19,477)	..	19,477	31.3.16.	Work was not completed during the 1915 season due to difficulties in getting labour. It has been nearly completed in 1916 closure and will be completed before the date of extension now applied for.
4.	G.O. No. 441 D / 22.9.15.	Extending & Improving the Superpassage No. 2 in X Branch channel at 2 M. 3 furlongs.	2041	.	2041	31.3.16.	Work could not be done until the 1916 closure.

N.B.- Sanction up to 31.3.16 for items 1 to 3 has been accorded in Superintending Engineer's No. 5206 dated 16.6.15.

No. 774-Ex.
23.6.16.

Submitted to the Superintending Engineer, VI Circle.

Under the circumstances explained against each item, sanction to extension of closing date is requested up to 31.3.17.

(Sd) J. S. Westendale,
Executive Engineer,
Madura Dn.

Mugga...
N 30616
Superintending Engineer,
VI Circle.

(True copy)

3/

4,000—10-11-15.

5764/16 B

OFFICE OF THE ACCOUNTANT-GENERAL, MADRAS,

Fort St. George, the 13th of July 1916.

No. 238 M.D.S.-7112

ENCLOSURES: (2)

Forwarded to the Chief Engineer, Public Works Department. (Irrigation Branch).

Chief Accountant.

To

The Chief Engineer to Government,
Public Works Department.
(Irrigation Branch).

C 5764/16 B

Copy p. 1-2 From the S.E. VI Circle No. 1058-E.E. d/30-6-16
p. 3 .. Acctt. General Madras No. 238-MWS 7112 d/13-7-16

Recd. by the Chief Engineer for Irrigation
No 5764/16-B.B. 7-1916

Submitted to Government with reference to Para 1919-VI of the P.W.D. Code Vol II.

Draft order below 21/7/16

31. 7/16

Mas 27/7/16

EO

To

The Secretary to Govt
P.W. D (I)

Desp 27.7.16

Secth. II—10 (a)—7,000—4-13.

Public works DEPARTMENT.

Dates of Completion

(Irrigation Branch)

Recording Communication from the Supdt. Engineer VI Circle relating to the extension of the —— of certain works in the Madura Dt. {Reports Misc.

READ AGAIN G.O. No. ...., dated .... 191 .

" " " " ...., " .... 191 .

READ ALSO:—

C. No. , From the Chief Engr for Irrigation Eng. No. 5764/16 dated 7-1916

" " , " " ...., " ...., " 191

" " , " " ...., " ...., " 191

ORDER. No. 3379, dated 2 8. 1916

Mis

Recorded.

Issue.

21/7/16

31/7/16

See to note after issue.

DESPATCHED 3/8

Mas 27/7/16

To

The S.E. VI Circle,

" Acctt General Madras.

27-7-16

To CEP
W/MS
Rev GR } 3/8

When given for copying
When copied 18 } 1916.
When examined
When signed 2

READ AGAIN G.O. No. , DATED 191 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT .. .. .. A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.